
 

TOWN OF MANSFIELD/MANSFIELD PUBLIC SCHOOLS 

SCHOOL BUILDING COMMITTEE 

Wednesday, October 15, 2008 

Mansfield Community Center 

Community Room 

 

MINUTES 

  

Present:          Anne Willenborg, Mark Boyer 

  

Absent:           Cherie Trahan, Anne Rash,  Jeff Smith, , Eric Ohlund, Debra Adamczyk, , 

Elizabeth Paterson, Norma Fisher-Doiron, Jeff Cryan 

  

Staff:               Matt Hart, Fred Baruzzi, William Hammon, Candace Morrell, Jaime 

Russell, Jim Palmer, Mary Feathers,  

  

Guest:             Rick Lawrence, Rick Lawrence Associates, Tom DiMauro, Newfield 

Construction, Mike Callahan, Fuss & O’Neil 

  

1.      Call to Order/Roll Call 

  

Mr. Hart called the meeting to order at 5:05 p.m. 

  

  

http://www.mansfieldct.org/town/current/agendas_minutes/board_of_education/school_building_committee/2008/20081015_minutes_draft.htm


2.      Meeting Minutes 

  

The minutes of September 10, 2008 were moved, seconded and approved 

unanimously.  

  

  

3.      Opportunity for the public to address the Committee 

  

Ms. Feathers reported that two letters had been received regarding the informational 

meeting, one from Dennison Nash and Sheila Quinn Clark. 

  

4.      Fuss & O’Neil re:  MMS Fossil Fuel Project  

  

Mr. Callahan reported that a meeting was held previously to this meeting to discuss the 

bids received for the project.  The total project would be approximately $4.5M which is 

significantly over budget.    Options were discussed with Jeff Smith as far as State 

reimbursement options.  Jeff Smith will look into that further.  Another option was that 

the scope of work might be able to be cut back with the possibility of rebidding in 

January. 

  

5.      Architect/Construction Manager’s Report 

  

Mr. Baruzzi commented on the informational meeting and that a list of questions from 

the public need to be answered so another informational meeting might be needed.  Mr. 

Hart commented that with the economy the way it is, a possibility of pushing the project 

back even further might be an option.  Mr. Hammon reminded staff that if the project is 

pushed out, the cost is going to increase for repairs also. 

  

6.      Construction Manager Services 



  

A detailed discussion including the construction manager was held regarding options 

and modifications to the project 

  

7.      Other 

  

The next School Building Committee meeting will be held November 12, 2008 in 

Conference Room B at 5:00 p.m., with the MMS Fuel Conversion being held on the 

same date and location at 4:00 p.m.   

  

8.      Adjournment 

  

Mr. Hart and Ms. Feathers adjourned the meeting at 6:30 p.m. 

  

Respectfully submitted, 

  

  

Linda Patenaude 

Capital Projects and Personnel Assistant  

  

 


